HaqqAI | Milestone 1 of 3

Customer assistants

Duration: 120 days (days 1 to 120, months 1 to 4)
Budget: ₦20,987,778, which is 42.0% of the ₦50,000,000 requested

1. What this milestone delivers

By the end of day 120 a customer can ask a question and get a verified answer with its sources and a confidence score, on a screen that bank staff have tested twice. The same assistant is set up for six customer uses: account opening, KYC guidance, product discovery, support, complaints and financial education. The engine behind it is faster and gives the same answer from one run to the next, and a new institution's documents can be loaded without an engineer. The security groundwork the later milestones depend on is in place.

2. Deliverables

Deliverable	What the funder can see
Banking assistant	A working screen where a customer question returns the answer, its sources and the checks behind it. It answers from the institution's documents and has no access to accounts or transactions. Shown live and recorded.
Customer guidance assistants	The same assistant set up for six uses: account opening, KYC guidance, product discovery, support, complaints and financial education. Each answers from its own documents, such as product guides, KYC requirements and the complaints procedure, and is shown working on a sample set. They give guidance and do not carry out the process itself.
Confidence scoring	Every answer carries a confidence score built from how many of its claims matched the evidence, how strongly the source facts were retrieved, and whether the number checks passed. The score is shown next to the answer.
Two rounds of testing with bank staff	A short findings note listing what staff found confusing and what was changed.
Faster answers	Stored vectors are reused instead of recalculated for every question. Median answer time on a fixed question set is measured before and after, with a target of under 30 seconds.
Consistent answers	A fixed question set is run 10 times, with a target of at least 9 in 10 runs giving the same verified answer.
Document loading tool	Adds an institution's own documents and company names without engineering help. Shown by loading a new set of documents from start to finish.
Security groundwork	Secrets management and separate audit log storage set up and shown working.

3. How completion will be shown

Each of these is sent to the funder at the end of the milestone.

- A recorded demonstration of the banking assistant answering questions from newly loaded documents.
- A recorded demonstration of each of the six customer guidance uses on sample documents, with the confidence score shown.
- A test report with answer times and repeat run results, before and after the changes.
- The findings note from both rounds of staff testing.
- A short progress and spending report against this milestone's budget.

4. Timeline

When	Work
Month 1	Design work and user research start. Retrieval speed work starts. Hosting and tools are set up.
Month 2	The part time engineer joins. Document loading tool and company registry work start. Security tooling is set up.
Month 3	Both rounds of staff testing finish. Retrieval speed and consistency work finish. The compliance advisor joins. Confidence scoring work starts. The data protection review and the staff assistant work start.
Month 4	The banking assistant, the six customer guidance uses, confidence scoring and the document loading tool are finished. Sales support starts. Evidence is put together and the milestone is reviewed.

5. Budget for this milestone

Each line comes from the project budget workbook. Costs that run across several milestones are split by the months that fall inside this one.

Ref	Item	Amount
P1	Customer assistant interface	₦6,000,000
P2	Staff knowledge assistant interface	₦2,500,000
P4	Retrieval speed and reliability work	₦2,000,000
P5	Filing ingestion and company registry tooling	₦2,500,000
P6	UI and UX design, user testing with staff	₦2,000,000
T1	Part time software engineer	₦1,350,000
T2	Sales and partnerships support	₦300,000
T3	Banking compliance advisor	₦160,000
L4	Travel and meetings	₦111,111
S3	Data protection review and contract templates	₦1,200,000
S4	Security tooling and audit log storage	₦1,200,000
I1	Cloud hosting	₦800,000
I2	Language model usage	₦400,000
I3	Software tools and licences	₦166,667
I4	Domain, email, monitoring and backups	₦100,000
I5	Internet and test devices	₦200,000
	Total for this milestone	**₦20,987,778**

6. Dependencies and risks

- Bank staff need to be free for two testing rounds. Both sessions will be booked in month 1.
- Speed and consistency depend partly on the language model provider. Results will be reported as measured, whether or not the targets are met.
- The six customer guidance uses depend on having suitable source documents. Sample documents are used until an institution supplies its own.