HaqqAI | Milestone 2 of 3

Staff and compliance assistants

Duration: 120 days (days 121 to 240, months 5 to 8)
Budget: ₦19,781,112, which is 39.6% of the ₦50,000,000 requested

1. What this milestone delivers

By the end of day 240 there is a build that staff can use to ask about their own institution's documents, with screens that let a reviewer see every check behind an answer. The staff assistant is set up for five uses: HR, IT, operations, customer service copilot and training. There are also assistants for credit decision support, compliance and regulatory intelligence. The build has been connected to one pilot institution's test environment and has passed an outside security test, so it is ready to go live with real users.

2. Deliverables

Deliverable	What the funder can see
Staff knowledge assistant	A working screen where a staff member asks about policies and documents and sees the answer, its sources and the checks.
Staff assistants for HR, IT, operations, customer service and training	The staff assistant set up for five uses: HR, IT, operations, a customer service copilot that helps agents answer customer queries, and training. Each answers from its own documents, such as HR policy, IT procedures, operating manuals and training material, and is shown working on a sample set.
Credit, compliance and regulatory assistants	Assistants for credit decision support, compliance and regulatory intelligence, answering from the institution's credit policy, compliance manuals and regulatory documents, with sources and checks. They support a person's decision and do not make it. Shown working on a sample set.
Verification and audit screens	Screens showing each claim, the result of its check and the source page, for a reviewer.
Pilot institution connection	One of the pilot institution's systems connected in a test environment, using test data and not live data.
Tenant isolation and load test	Results showing that one institution's data cannot be read by another, including under heavy use.
Independent penetration test	A report from an outside firm, and a retest after fixes.
Data protection review	Legal review against the Nigeria Data Protection Act finished, and a standard data agreement ready to sign.

3. How completion will be shown

Each of these is sent to the funder at the end of the milestone.

- A demonstration of the staff assistant running against the pilot institution's test environment.
- A recorded demonstration of each of the staff uses and of the credit, compliance and regulatory assistants on sample documents.
- A summary letter from the penetration testing firm covering the findings and the retest.
- The tenant isolation and load test report.
- The standard data agreement.
- A short progress and spending report against this milestone's budget.

4. Timeline

When	Work
Month 5	Staff assistant work continues. Audit screens start. The data protection review and data agreement are finished.
Month 6	The staff assistant is finished, and the HR, IT, operations, customer service and training uses are set up. Connection to the pilot institution's test environment starts. Isolation and load testing start.
Month 7	The audit screens and the isolation testing are finished. The credit, compliance and regulatory assistants are set up. The penetration test starts.
Month 8	The connection work is finished. The penetration test and retest are finished. Deployment and staff training at the pilot institution start. Evidence is put together and the milestone is reviewed.

5. Budget for this milestone

Each line comes from the project budget workbook. Costs that run across several milestones are split by the months that fall inside this one.

Ref	Item	Amount
P2	Staff knowledge assistant interface	₦2,500,000
P3	Verification trace and audit screens	₦2,500,000
T1	Part time software engineer	₦1,800,000
T2	Sales and partnerships support	₦1,200,000
T3	Banking compliance advisor	₦320,000
L1	Integration work for one institution	₦4,000,000
L2	Deployment and staff training	₦750,000
L4	Travel and meetings	₦444,445
S1	Independent penetration test	₦2,500,000
S2	Tenant isolation and load testing	₦1,500,000
S3	Data protection review and contract templates	₦600,000
I1	Cloud hosting	₦800,000
I2	Language model usage	₦400,000
I3	Software tools and licences	₦166,667
I4	Domain, email, monitoring and backups	₦100,000
I5	Internet and test devices	₦200,000
	Total for this milestone	**₦19,781,112**

6. Dependencies and risks

- A pilot institution must agree to share a test environment by month 6. Sales support starts in month 4 for this reason. If it slips, testing continues on synthetic bank data and the delay is reported.
- The penetration test may find problems that need fixing. The retest is already in the budget.
- The added assistants answer from documents only, so their quality depends on the source documents supplied. Sample documents are used until an institution provides its own.