HaqqAI | Milestone 3 of 3

Live pilot and escalation

Duration: 125 days (days 241 to 365, months 9 to 12)
Budget: ₦9,231,110, which is 18.5% of the ₦50,000,000 requested

1. What this milestone delivers

By the end of day 365 HaqqAI is running at one institution, used by its own people, and supported through its first three months. Declined and high risk answers can be sent to a named reviewer, and there are assistants for AML and KYC, risk and fraud investigation support. The funder receives a report on how it was used and how many answers passed verification, and the aim is a signed subscription agreement with that institution.

2. Deliverables

Deliverable	What the funder can see
Live deployment	HaqqAI running at one institution and used by its own staff or customers.
Human escalation	When an answer is declined, has low confidence or is high risk, it goes to a named reviewer with the draft, the evidence and the checks. The reviewer approves or rejects it and cannot approve their own request. Every decision is logged.
AML and KYC, risk and fraud assistants	Assistants for AML and KYC, risk and fraud investigation support, answering from the institution's own procedures and case guidance, with sources and checks. They support the analyst and do not decide a case. Shown working on a sample set.
Staff training	Users at the institution trained, with attendance recorded.
Three months of support	Monitoring and support after go live, with issues logged and closed.
Pilot results report	Usage figures, the share of answers that passed verification, and feedback from the institution.
Signed agreement	A pilot or subscription agreement with the institution. This is the target outcome.
Final report to the funder	Spending against every line of the budget, results against all three milestones, and what happens next.

3. How completion will be shown

Each of these is sent to the funder at the end of the milestone.

- Written confirmation from the institution that the pilot is live.
- A recorded demonstration of an answer being escalated to a reviewer and decided, with the log entry.
- A recorded demonstration of the AML and KYC, risk and fraud assistants on sample documents.
- The pilot results report.
- The signed agreement, or if it is not yet signed, a written account of where it stands and why.
- The final spending report against the full budget.

4. Timeline

When	Work
Month 9	Deployment and training are finished and the pilot goes live. Support and monitoring begin. Human escalation work starts.
Month 10	Support and monitoring continue. Human escalation is finished and tested. The AML and KYC, risk and fraud assistants are set up. Usage and verification results are tracked.
Month 11	Last month of pilot support. Early results are reviewed with the institution and talks on a subscription begin.
Month 12	The pilot results report and the final report to the funder are written. The contingency reserve is reviewed.

5. Budget for this milestone

Each line comes from the project budget workbook. Costs that run across several milestones are split by the months that fall inside this one.

Ref	Item	Amount
T1	Part time software engineer	₦1,350,000
T2	Sales and partnerships support	₦1,200,000
T3	Banking compliance advisor	₦320,000
L2	Deployment and staff training	₦750,000
L3	Pilot support and monitoring	₦1,500,000
L4	Travel and meetings	₦444,444
I1	Cloud hosting	₦800,000
I2	Language model usage	₦400,000
I3	Software tools and licences	₦166,666
I4	Domain, email, monitoring and backups	₦100,000
I5	Internet and test devices	₦200,000
C1	Contingency reserve	₦2,000,000
	Total for this milestone	**₦9,231,110**

6. Dependencies and risks

- Going live depends on the institution's own approvals and change windows, which the founder does not control. The milestone is judged on the live pilot. The signed agreement is the target, not a condition.
- The contingency reserve of ₦2,000,000 sits in this milestone and is used only if other costs rise. Any unspent amount is shown in the final report.
- The added assistants answer from documents only, so their quality depends on the source documents supplied. Sample documents are used until an institution provides its own.